

# Table of Contents

<b>1</b>	<b>Introduction .....</b>	<b>9</b>
1.1	Purpose.....	9
1.2	Rationale for this Second Edition.....	10
1.3	Structure of the Guide.....	10
1.4	Key Terms and Concepts.....	11
<b>2</b>	<b>Breadth and Coverage of GEP.....</b>	<b>15</b>
2.1	Introduction .....	15
2.2	GEP in Relation to GxP .....	16
2.3	This Guide and ISPE Guidance Documents.....	17
<b>3</b>	<b>Core Concept – Risk Management.....</b>	<b>19</b>
3.1	Introduction .....	19
3.2	Risk Management Process.....	20
3.3	Application of Risk Management to GEP.....	22
<b>4</b>	<b>Core Concept – Cost Management .....</b>	<b>27</b>
4.1	Introduction .....	27
4.2	Cost Estimation.....	28
4.3	Cost Structures .....	31
4.4	Cost Evaluation and Benchmarking.....	31
4.5	Cost Monitoring, Control, and Reporting.....	33
<b>5</b>	<b>Core Concept – Organization and Control.....</b>	<b>35</b>
5.1	Introduction .....	35
5.2	Supporting Engineering Practice Capabilities.....	35
5.3	Organization.....	38
5.4	Monitoring and Control.....	39
<b>6</b>	<b>Core Concept – Innovation and Continual Improvement.....</b>	<b>41</b>
6.1	Introduction .....	41
6.2	Improvement Approaches .....	42
<b>7</b>	<b>System Lifecycle Processes .....</b>	<b>45</b>
7.1	Introduction .....	45
7.2	Change Management .....	46
7.3	Issue Management .....	50
7.4	Document/Drawing Management .....	54
7.5	QRM-Based Impact Assessment for Engineering Change, Issue, and Document/Drawing Management .....	55
7.6	Engineering Change, Issue Management, and Document/Drawing Management Systems .....	56
<b>8</b>	<b>Project Engineering Management Practices .....</b>	<b>57</b>
8.1	Introduction .....	57
8.2	Project Requirements/Scope Definition .....	57
8.3	Project Infrastructure (Site/Project Procedures) .....	58
8.4	Project Planning and Organization .....	59
8.5	Project Value Analysis.....	63
8.6	Project Monitoring and Control .....	64

<b>9 System Design Practices .....</b>	<b>65</b>
9.1 Introduction .....	65
9.2 System Boundary Definition.....	65
9.3 System Requirements Definition.....	66
9.4 Design Development.....	67
9.5 Design Review .....	69
9.6 Design Qualification .....	70
<b>10 System Delivery Practices.....</b>	<b>71</b>
10.1 Introduction .....	71
10.2 Vendor Management.....	71
10.3 Construction.....	73
10.4 Commissioning .....	75
10.5 Turnover.....	79
<b>11 Operational Support Practices.....</b>	<b>81</b>
11.1 Introduction .....	81
11.2 Asset Management.....	81
11.3 Calibration.....	81
11.4 Maintenance .....	83
11.5 Decommissioning.....	85
<b>12 Ancillary Support Practices .....</b>	<b>87</b>
12.1 Introduction .....	87
12.2 Engineering Storage .....	87
12.3 Waste Management.....	89
12.4 Facility/Equipment Repurposing .....	91
<b>13 Enablers – Engineering Quality Process (EQQ) .....</b>	<b>93</b>
13.1 Introduction .....	93
13.2 Application and Context.....	95
13.3 Deliverables .....	96
13.4 EQP Elements .....	97
13.5 Roles and Responsibilities.....	99
<b>14 Appendix 1 – GEP Supporting Material.....</b>	<b>101</b>
14.1 Example GEP Policy .....	101
14.2 GEP Process Flow Diagram .....	108
<b>15 Appendix 2 – Risk Management Supporting Material .....</b>	<b>109</b>
15.1 Project Risk Analysis Example.....	109
15.2 Project Execution Risk Assessment Matrix Example.....	113
<b>16 Appendix 3 – Cost Management Supporting Material.....</b>	<b>115</b>
16.1 Cost Estimation Worksheet Example.....	115
<b>17 Appendix 4 – Organization and Control Supporting Material .....</b>	<b>117</b>
17.2 GEP Inspection Checklist Template .....	117

<b>18 Appendix 5 – Project Engineering Management Supporting Material .....</b>	<b>123</b>
18.1 Project Charter Example.....	123
18.2 Site Development Plan Template.....	132
18.3 Project Execution Plan – Example Table of Contents.....	146
18.4 Project Quality Planning Procedure .....	147
18.5 Construction Quality Checklist Template .....	156
18.6 System Classification Form Template and Examples of Direct Impact Systems .....	158
18.7 Project Audit Template .....	165
18.8 Example Turnover Package Contents .....	167
<b>19 Appendix 6 – System Design Supporting Material .....</b>	<b>177</b>
19.1 System User Requirements Specification Example.....	177
19.2 Systems Boundaries Procedure Template.....	187
19.3 Design Review Template .....	189
19.4 Design Phase Input/Output Template .....	193
<b>20 Appendix 7 – System Delivery Supporting Material .....</b>	<b>201</b>
20.1 Vendor Quality Questionnaire .....	201
20.2 Commissioning Plan Template.....	204
20.3 Commissioning Protocol Example: Facility .....	209
20.4 Commissioning Protocol Example: Compressed Air.....	215
<b>21 Appendix 8 – Operational Support Supporting Material .....</b>	<b>229</b>
21.1 Asset Lifecycle Management Process .....	229
21.2 Preventive Maintenance Completion Checklist.....	230
<b>22 Appendix 9 – Engineering Quality Process Supporting Material .....</b>	<b>231</b>
22.1 Engineering Quality Process Document Hierarchy Example.....	231
<b>23 Appendix 10 – References .....</b>	<b>233</b>
<b>24 Appendix 11 – Glossary .....</b>	<b>235</b>
24.1 Acronyms and Abbreviations .....	235
24.2 Definitions .....	237